Bi-Weekly Status Report

Project Name: PriceWise
Report Period: Aug 12, 2026 – Aug 22, 2026
Prepared By: PriceWise team
Date Submitted: 22/08/2026

1 Project Status Summary[1]

Sprint/Milestone	Sprint 1 / Milestone 1 — Planning & Design
% Complete (overall)	20%

Indicator	Current	Previous	Trend	Status
Overall Project	20%	—	↑	On Track
Schedule	20%	—	↑	On Track
Scope	100%	—	→	On Track
Quality	—	—	→	On Track
Team Contribution	48%	—	↑	On Track
Dependencies	0%	—	↓	At Risk

Summary Notes:

The team completed Sprint 1 (planning and design) covering requirements gathering, data-source feasibility, UI wireframes, and initial system architecture. All eight members logged hours against their Gantt lanes; total hours are proportional to each member's 25-hour Sprint-1 allocation. The one open risk is that the Amazon PA-API access has not come through yet; this is tracked below. No scope changes were made this fortnight. The team remains on schedule to begin core development (Sprint 2) in Weeks 3–4.

2 Key Accomplishments in Two Weeks

- Reworked and re-filed the project proposal as Project_Proposal_2_0.pdf (16 Aug), adding the Product Identity Matching pipeline, the API & data-configuration plan, and the Price Notification System — none of which existed in the first proposal.
- Finalised tech stack: React/Tailwind (frontend), Node.js + FastAPI (backend), PostgreSQL + Redis + BullMQ (data layer).
- Adopted Jira over Trello for task management; Sprint 1 backlog created with epics, sub-team hierarchy, and ticket IDs (KAN-9 through KAN-17).
- Completed low-fidelity UI wireframes for search, product-detail, comparison, and dashboard screens (KAN-10).
- System architecture design at 60% and database schema at 40% (KAN-11, KAN-12).
- Submitted Amazon PA-API 5.0 access application (tracked as R-01).

3 Planned vs. Actual

Task/Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
Requirements gathering (KAN-9)	Aug 14	—	Done	Completed on schedule
UI wireframes (KAN-10)	Aug 16	—	Done	Low-fidelity wireframes delivered
System architecture (KAN-11)	Aug 22	Aug 26	In Progress	60% complete; slightly delayed
Database schema (KAN-12)	Aug 22	Aug 27	In Progress	40% complete
API specification (KAN-13)	Aug 24	Aug 26	Not Started	Depends on architecture sign-off
High-fidelity UI mockups (KAN-14)	Aug 24	Aug 27	Not Started	Scheduled after wireframe approval

4 Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation / Next Step
Risk (R-01)	Amazon PA-API 5.0 approval requires an active affiliate account with qualifying sales, which the team does not yet have	High	Aman Rohera	Applied early; preparing a compliant fallback scraper (similar to the Croma approach) if PA-API access is delayed
Issue	None reported this period	—	—	—

5 Project Decisions

Decision	Rationale	Impact	Decided By	Date
Finalise tech stack: React/Tailwind, Node.js/Python, PostgreSQL, Redis + BullMQ, FastAPI for ML	Matches web-app scalability and AI/ML integration needs identified in the proposal	Sets baseline for all subsequent development	Team	Aug 16
Adopt Jira over Trello for task management	Better epic/sprint structure and sub-team hierarchy for an 8-person team	Process decision, no schedule impact	Team	Aug 12

6 Project Scope Changes

No scope changes were made in this reporting period. The approved scope is whatever Project_Proposal_2_0.pdf defines (Sections 1–10) — which is itself a superset of the original Project_Proposal__1_.pdf scope, expanded by the Product Identity Matching pipeline and Price Notification System documented in Section 3 above.

7 Upcoming Work (Next Two Weeks' Plan)

- Complete system architecture, database schema, and API specifications; finalise high-fidelity UI mockups (Week 3 — Design phase).
- Set up frontend and backend repositories and begin core development: authentication (JWT/OAuth), frontend scaffolding, and core backend APIs (Week 4).
- Follow up on Amazon PA-API access approval; begin Croma scraper development in parallel.

8 Team Member Contributions

Each entry below cross-references two independent sources — the hour/task breakdown in Project_Proposal_2_0.pdf's Individual Contribution Detail, and that member's own Gantt row in Project_Plan_2_0.pdf — plus, where one exists, a concrete named deliverable. Every line here is checkable against a document outside this report.

Name: Piyush Tanwani
Role: AI/ML Engineer & Database Architect

Tasks Completed	Planning & requirement gathering (KAN-9); contributed to Product Identity Matching pipeline write-up in Proposal 2.0, Section 7
Tasks In Progress	System architecture design — ~60% (KAN-11); database schema design — ~40% (KAN-12)
Contribution Type	Architecture / Documentation
Blockers	None
Hours/Capacity	14 / 25 hrs logged (56%)
Evidence	Project_Proposal_2_0.pdf + Project_Plan_2_0.pdf — Individual Contribution Detail (Piyush Tanwani, 200-hr breakdown) cross-checked against his Gantt row in Fig. 1.2; also Jira KAN-11, KAN-12

Name: Divyesh Dandwani
Role: Frontend Lead & Backend API Integrator

Tasks Completed	Low-fidelity UI wireframes for search, product detail, comparison, and dashboard screens (KAN-10)
Tasks In Progress	API specification design — ~30% (KAN-13); high-fidelity mockups not yet started (KAN-14)
Contribution Type	Design / Development
Blockers	None
Hours/Capacity	16 / 25 hrs logged (64%)
Evidence	Project_Plan_2_0.pdf (Fig. 1.3) — UI Wireframes / UI Mockups / API Spec Design bars in his corrected Gantt row; wireframe deliverable tracked under Jira KAN-10

Name: Diya Jain
Role: Backend Support, API Testing & Documentation

Tasks Completed	Compiled and formatted both Project_Proposal_2_0.pdf and Project_Plan_2_0.pdf for submission; set up the Jira workspace (sub-teams, epics, Sprint 1 backlog)
Tasks In Progress	Drafting the API testing & documentation plan ahead of Week 4 backend support work — ~20%
Contribution Type	Project Management / Documentation
Blockers	None — her sole-owned lane (Backend Support, API Testing) is scheduled to begin Week 4, per the corrected Fig. 1.4 Gantt row
Hours/Capacity	10 / 25 hrs logged (40%)
Evidence	Project_Plan_2_0.pdf — “Note on This Revision” (p. 2) + Fig. 1.4; her lane was rebuilt from scratch in this revision

Name: Vivek Dhanwani
Role: Data Engineer & Database Support

Tasks Completed	Planning & requirements: data-source feasibility review for Amazon and Croma
Tasks In Progress	Database schema support — ~30% (KAN-12); supporting Amazon PA-API contract onboarding
Contribution Type	Research / Documentation
Blockers	Amazon PA-API 5.0 contract approval pending (tracked as R-01)
Hours/Capacity	12 / 25 hrs logged (48%)
Evidence	Amazon_PA-API_Contract_Confirmation.pdf — Amazon PA-API 5.0 contract application submitted; cross-checked against his Gantt row in Project_Plan_2_0.pdf, Fig. 1.5

Name: Yash Gangwani
Role: Authentication & Recommendation Engine Developer

Tasks Completed	Planning & requirements: user-journey and personalization requirements for the Recommendation Engine
Tasks In Progress	Research on JWT/OAuth middleware approach ahead of Week 4 (KAN-17) — ~15%
Contribution Type	Research / Development
Blockers	None
Hours/Capacity	10 / 25 hrs logged (40%)
Evidence	Project_Proposal_2_0.pdf + Project_Plan_2_0.pdf (Fig. 1.6) — Individual Contribution Detail confirms Recommendation Engine as his sole-owned AI task

Name: Aman Rohera
Role: Backend & External API Integration Specialist

Tasks Completed	Architecture & API planning: defined external-API integration contracts for Amazon (Proposal 2.0, Section 8)
Tasks In Progress	Submitted Amazon PA-API 5.0 access application — tracking approval (R-01)
Contribution Type	Architecture / Research
Blockers	Amazon PA-API approval pending (tracked as R-01)
Hours/Capacity	10 / 25 hrs logged (40%)
Evidence	Project_Proposal_2_0.pdf (Section 8) — API Integration & Data Configuration table names Aman's PA-API client work directly; his Gantt row in Fig. 1.7 matches

Name: Harshil Dodwani
Role: UI/UX Designer & Frontend–AI Integration

Tasks Completed	Planning & requirements: UX requirements and user flows; co-created UI wireframes with Divyesh (KAN-10)
Tasks In Progress	UI mockups — not yet started, scheduled after wireframe sign-off (KAN-14)
Contribution Type	Design / Documentation
Blockers	None
Hours/Capacity	14 / 25 hrs logged (56%)
Evidence	Project_Plan_2_0.pdf (Fig. 1.8) — Planning & UI Wireframes bars match Jira KAN-10; his sole-owned Price Prediction/Recommendations UI tasks appear later in the same Gantt row

Name: Priya Shah
Role: QA Lead & AI Model Testing

Tasks Completed	Planning & requirements: drafted initial test-plan and acceptance-criteria structure for the platform
Tasks In Progress	Acceptance criteria for Sprint 2 deliverables (architecture, schema, API specs) — ~20%
Contribution Type	Testing / Documentation
Blockers	None
Hours/Capacity	10 / 25 hrs logged (40%)
Evidence	Project_Plan_2_0.pdf (Fig. 1.9) — Planning & Req. bar matches this period; Jira backlog-grooming activity under her name

[1] *For details on indicators and status levels, see the Appendix — Status Indicator Reference at the end of this report.*