Project Plan - WSSOA (IT644)

Autumn 2026

Project Title :

PriceWise - Compare, Analyze, Shop Smarter

A web-based AI-Powered Smart Shopping Assistant

Date of Submission: **09/08/2026**

Submitted By:

Sr. No.	Student Name	Student ID
1	Diya Jain	202512014
2	Piyush Tanwani	202512021
3	Divyesh Dandwani	202512043
4	Harshil Dodwani	202512044
5	Vivek Dhanwani	202512045
6	Yash Gangwani	202512048
7	Aman Rohera	202512049
8	Priya Shah	202512100

Submitted To:

Prof. Jayprakash Lalchandani

Course Instructor - WSSOA (IT644)

Overall Project Timeline

The overall project timeline shows the major tasks and activities planned for the PriceWise project. It includes the expected start and end dates of tasks along with important project milestones. This helped the team plan the work and track the progress of different project activities.







Figure 1.1: Overall Project Timeline and Milestones


Individual Member Timeline


Individual timelines were created to show the tasks assigned to each team member and their planned working period. These timelines helped in tracking individual progress along with the overall project schedule.











Vivek Dhanwani — Responsibilities
Milestones
Planning
Database
Data
Submission
Proposal
Mid-Sem Demo
Final Submission
Planning & Req.
DB Schema
Backend Setup
DB Setup
Web Scrapers
Data Scripts
Price APIs
Price History
Report & Presentation
03 Aug
10 Aug
17 Aug
24 Aug
31 Aug
07 Sep
14 Sep
21 Sep
28 Sep
05 Oct
12 Oct
19 Oct
26 Oct
02 Nov
09 Nov
16 Nov
23 Nov


Yash Gangwani — Responsibilities
Milestones
Planning
Authentication
AI/ML
Evaluation
Submission
Proposal
Mid-Sem Demo
Final Submission
Planning & Req.
JWT/OAuth Auth
User Management
Price Prediction
Recommendations
PriceDrop Alerts
Model Eval. & Tuning
Report & Presentation
03 Aug
10 Aug
17 Aug
24 Aug
31 Aug
07 Sep
14 Sep
21 Sep
28 Sep
05 Oct
12 Oct
19 Oct
26 Oct
02 Nov
09 Nov
16 Nov
23 Nov


Aman Rohera — Responsibilities
Milestones
Planning
Architecture
Backend/Data
Features
Optimization
Submission
Proposal
Mid-Sem Demo
Final Submission
Planning & Req.
Architect & APIs
Backend Setup
Core Backend APIs
Data Scripts
Price APIs
Search & Comparison
AI-BE Integr.
Performance
Report & Presentation
03 Aug
10 Aug
17 Aug
24 Aug
31 Aug
07 Sep
14 Sep
21 Sep
28 Sep
05 Oct
12 Oct
19 Oct
26 Oct
02 Nov
09 Nov
16 Nov
23 Nov


Harshil Dodwani — Responsibilities
Milestones
Planning
UI Design
Frontend
AI/ML
Testing
Deployment
Proposal
Mid-Sem Demo
Final Submission
Planning & Req.
UI Wireframes
UI Mockups
Frontend Setup
UI Components
Price Prediction
Recommendations
Price Graphs
UI/UX Testing
Bug Fixing
Tech Documentation
Web & ML Deployment
03 Aug
10 Aug
17 Aug
24 Aug
31 Aug
07 Sep
14 Sep
21 Sep
28 Sep
05 Oct
12 Oct
19 Oct
26 Oct
02 Nov
09 Nov
16 Nov
23 Nov


Priya Shah — Responsibilities
Milestones
Planning
AI/ML
Testing
Deployment
Proposal
Mid-Sem Demo
Final Submission
Planning & Req.
Price Prediction
Recommendations
Unit & Int. Testing
Model Evaluation
Tech Documentation
Frontend Deployment
Backend Deployment
ML Deployment
03 Aug
10 Aug
17 Aug
24 Aug
31 Aug
07 Sep
14 Sep
21 Sep
28 Sep
05 Oct
12 Oct
19 Oct
26 Oct
02 Nov
09 Nov
16 Nov
23 Nov

Project Timeline and Task Management

Jira is used for managing and tracking the tasks of the PriceWise project. It helps the team divide the project into different tasks, assign them to team members, set timelines, and track the progress of the work.

Project Management Tool Used: **Jira**

The main activities managed through Jira are:

- Creating and assigning tasks
- Setting task deadlines
- Tracking task progress
- Managing project milestones
- Maintaining the overall project timeline




Figure 3.1: Jira Project Team




Figure 3.2: Jira Project Sub-Teams




Figure 3.3: Jira Project Management Dashboard




Figure 3.4: Jira Epics (Main Phases)




Figure 3.5, 3.6: Jira Tasks Created and Assigned




Figure 3.7: Jira Kanban Board




Figure 3.8: Backlog and Sprint 1 created




Figure 3.9: Calendar for Task Tracking